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Abstract 
Gap Analysis is a significant technique to monitor and improve the services and performances in ongoing project. 
When it comes to Human Resource Management, gap analysis plays a key role in describing the individual 
efforts and work done of each and every participants of a particular project. This paper elaborates the 
significance, problems and optimizations of Gap Analysis in project management. Taking human resource 
management under consideration, analysis is made by measuring current allocation and future goals. Moreover, 
the precautionary steps is discussed in minimizing the gap analysis and making project management more 
efficient. Using proposed idea of Blind Dummy Task for reduction of gap analysis. 
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1.  Introduction: 
Project management is a name of temporary endeavor undertaken to create a unique product, service or result 
(PMI 2013). In modern day of business and technology, project management is an essential to create a unique 
output or services to reach the respective major objectives. Project is executed in 5 phases as mentioned below in 
figure 1. Planning and Execution are the important phases that should be properly monitored. Most of the hurdles 
and uncertainty exist in these two phases. Improper planning may lead to inefficient execution and inefficient 
execution may not achieve what is exactly planned.  
 
Figure 1- Phases of Project Management 
When it comes to Human Resource Management, the improper allocation may results in waste of cost for 
acquiring extra man power or results in lack of resources. Other factors can be inefficient utilization, unskilled 
resources, environmental flaws and other unknown uncertainties. Such corrosive factor may lead to lack of 
sustainability in any ongoing projects. 
 
2. Literature Review: 
2.1 Sustainability in Project Management 
Sustainability is significant approach to maintain the quality of process and output in project management. It can 
be figured out in various departments of Project Management. In academic literature review, the consideration of 
sustainability must be incorporated with well written document. It is applicable for long-term evolution in a three 
basic dimensions 1) Social 2) economic and 3) ecological (Økland 2015).  The sustainability is defined as “The 
continuation of benefits from a development intervention after major development assistance has been completed. 
The probability of continued long-term benefits. The resilience to risk of the net benefit flows over 
time”(OECD/DAC 2002). 
Sustainability is necessary top-down approach in which the strategic relationships between vision, mission 
and objectives. Several frameworks have been developed to acquire holistic approach for project evaluation and 
management (Freeman 2015). 
 
2.2 Human Resource Allocation 
One of the most significant and crucial part of project management is allocation of human resource. It lies within 
the framework of Project Management Triangle i.e the ratio between cost, time and quality) (Hendriks, Voeten, 
and Kroep, 2002). Implementation of correct algorithms will achieve the better efficiency target. For this 
purpose, the term Work Breakdown Structure (WBS) is strategically planned (Cobb, 2014). Work Breakdown 
Structure distributes the Human resource into different department hierarch ally which may result in better 
efficiency of services and outcomes. The allocation can be monitored by maintaining a written data and graph of 
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Actual outcomes against Expected outcomes that is known as “Gap Analysis”. The Gap Analysis not only used 
in Human Resource but also applicable in other fields of Project Management such as Cost, Quality, 
Procurement, Time, Scope, Communication and Risk. 
 
2.3 Design of Gap Analysis 
For monitoring and controlling the efficiency of Human Resource Allocation, there should be a statistical view 
and analysis that not provide measured records but also kept up to date (Ridder and Baluch, 2017). A gap 
analysis is defined as the comparison of actual value with expected value (Lee, 2017). It is obvious that gap 
analysis is included in the controlling phase of five process. The data and information has been extracted from 
planning and results in executions.  
 
Figure 2: Schematic of Gap Analysis 
Figure 2 illustrates the basic concept of gap analysis between current state and desired state. In the gap, the 
identification of action plan is created for implementation. Thus, it decreases the gap to provide better efficiency. 
Human Allocations, according to individual considerations and skills, has been scheduled. The skills and 
previous records inputs the date in a desired state covering up all the links with costing and quality.  
 
Figure 3 Design Flow Chart of Gap Analysis in Human Resource 
Flow diagram in figure 3 describes the procedure of fetching gap analysis in the project. Resources are 
identified as a part of this project in initiation phase with scope baseline. Planning stage delivers the data for 
desired stage by reviewing the capabilities, skills, recent achievements and qualifications of every individuals 
from WBS. The desired stage help us to compare the actual outcomes by the individual. Execution has done as 
per planned allocation and delivers resultants to the controlling stage where the gap analysis will be calculated. 
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The difference in outcomes, deliverable and duration will be integrated as gap analysis with respect to Human 
Resource Allocation and determines the efficiency of it in the project.  
 
2.4 Relationship with knowledge areas 
Project Management deals with 10 knowledge areas in which obviously there is an influence of Human Resource 
Allocation but the paper focus only on 7 areas due to most highlighted issue currently almost all the projects are 
facing. This section describes the separate relation with Gap Analysis of Human Resource Allocation:- 
1) Scope Management 
The theme of project which describes the field, uniqueness and innovation of the project (De Jesus 
Nocêra 2012). The initiation is done by usually project manager or executive officer. It highly relates 
with allocated project manager who has signed for the initiation of project and documents the expected 
results. That results is going to be reflect at execution, controlling and closure process. Any 
mismanagement which highlights the responsibility of project manager or more rarely executive officer 
(Khalid at el, 2015). 
2) Schedule Management 
It is a major step of planning process which design the whole scheduling process utilizing all the 
resources including human allocation. Any single or more than single hurdles in scheduling produces 
negative impact will be a question mark on project manager and its concerned person for the schedule 
management. Any improvement in gap analysis brings edition in Human Resource Scheduling 
(Gransberg et al. 2012). 
3) Cost Management 
With respect to Gap Analysis, the most focused knowledge area where all the stakeholders have some 
directly or indirectly influence on it is known as cost management. Cost Estimation, Cost Budgeting 
and Cost Control all relies on the allocated persons from financial department. Gap Analysis occurrence 
will be questioned to financial team. Corruption Project Management (CPM) mostly found in this 
management which creates a huge gap in predicted analysis (Locatelli et al. 2017).  
4) Quality Management 
Quality is actually the outcome of project’s products and services. Quality team is responsible for 
maintaining checklist of the qualities. The major objective depends on the quality of outcome. Gap 
Analysis is measured by the client or stakeholders with expectations. If there a huge gap analysis then 
audit will investigate and take quality team into custody (Agency for Healthcare Research and Quality 
2012). 
5) Risk Management 
Risk Management is important for enterprise as it contains allocated human resource with skills of 
identifying and analysis of risk before it occurs. If risk is not properly identified and expands the gap 
analysis, then it will gets back to team as a responsible concern and arises the question about 
identification of risks (Carbone and Tippett 2004) (Khalid at el, 2015). 
6) Procurement Management 
Deliverables are initially defined in planning and executes accordingly by concerned team (Muhammad 
at el, 2015). Gap Analysis responsibility is assigned to the procurement team as the deliverables are 
executed under their supervisory (de Araújo, Alencar, and de Miranda Mota 2017).  
7) Resource Management 
Specifically, concerned with human resources and utilizing them into specific departments according to 
their skills and expertise (Fayaz a el, 2015). Sometimes it is difficult for HR person or Project 
Management to hire a reliable person (khalid at el, 2015). As sometimes, it seems quite easy on 
document that person is reliable for specific task as per prediction. But, sometimes, it goes in a wrong 
direction creating issues and later, it is found that actual skill doesn’t match what is written on his 
Curriculum Vitae (Schuler and Jackson 2011). Training is necessary for updating their skills (Nadir 
Khan, 2012). 
 
2.5 Information Technology/ Engineering sectors 
In modern days, mostly projects are related to Information Technology and Engineering field. There lot of 
technical challenges usually faced by the stakeholders. The technical challenges not only effect the outcomes and 
services but also had an impact on timeline, costing, communication and risk (Nicholas 2018). Project Manager 
must sound as technical and having some engineering or IT related skills. Although, such kind of sectors 
includes technical knowledge, troubleshooting, repairing knowledge and integrating knowledge. Best technical 
project requires best and technically skillful human allocation such as engineers, developers, technicians. The 
major issue that reflects to create gap analysis in technical project is knowledge transfer. Currently many well-
known organizations faces such type of issues, experienced technical staff avoids to transfer the knowledge or 
Journal of Resources Development and Management                                                                                                                       www.iiste.org 
ISSN 2422-8397     An International Peer-reviewed Journal DOI: 10.7176/JRDM 
Vol.56, 2019 
 
38 
his/her expertise to other in intention to mark his position permanently and to ensure organization has no other 
option except keeping him permanently (Argote, McEvily, and Reagans 2003). Such increases the gap analysis 
in human resource allocations as company becomes dependent on one person who individually founds difficulty 
in handling several projects at same duration. 
 
3. Methods for Gap Analysis Reduction 
Method to eliminate the hurdles, increases the gap analysis, cannot be done without controlling and execution. It 
can be done properly identifying and studying background of the defined scope. Human Resource Gap Analysis 
through scheduling can be minimized as concerned scheduling team should take feedback from controlling on 
regular intervals. Cost Management can be easily monitored through Cost Control in order to reduce gap analysis 
in financial team. Feedback is required for Quality control. But there are some methods which should not be 
pending to get minimized by controlling and monitoring stage. Procurement and Risk are generally planned 
accordingly by getting feedback of other knowledge areas or having past of similar project. But some 
minimization should be done at initiation stage preferably but at least up to planning stage. For Human Resource 
Gap Analysis, for itself Resource Management as well as for other knowledge areas, project manager should 
align a doubtful resource for a specific task proposed as Blind Dummy Task (BDT). The BDT is a task which is 
meaningless or useless for the specified project which is actually fake but pretends to be important according to 
the human resource assigned for it. It is blind because resource have no idea about the fakeness of the particular 
task. It is implemented to judge the skills and interest of human resource in the project. Figure 4 demonstrates 
the project of implementing data center for call center. Apart from all tasks, BDT can be anything as it can be 
useless for current project or perhaps get utilize in future or next task. But the main purpose is to identify the 
skills of person. In this method, the major precautionary step is not let the assigned person to get know about the 
fakeness of this task. It will demoralize him/her for the project. If passes the BDT then he can be the resource of 
original task of the project. The BDT team should be aligned and act as secretly not even letting other employee 
or stakeholders of the project.  
 
Figure 4 WBS for Installing Data Center for Call Center including BDT. 
 
4. Conclusion 
The new technique BDT has been proposed to judge the knowledge, skills and intention of aligned resource with 
the project. After finishing BDT, it can be utilized for future prospects. BDT should be stays secretive within 
executive officer, project manager and head of concerned department. The strategy will win the confidence of 
the employee. Organizations required to create friendly environment among employee to reduce lack of 
knowledge transfer. If it is not possible, organization should hire someone new and replica of the employee to 
have a backup in resource utilization. Gap Analysis not only controlled or minimized through controlling and 
planning stage, but also can be concluded or decided in initiation and planning stage. Anti-Corruption Measures 
(ACM) should be applied to remove CPM.  
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